
1

County:

FTR Project #:

State Contact: FTR Contact:

Telephone #: Telephone #:

Address:

Building Type:                           (Select from 

drop-down):

4

CO:  Right of Way Considerations:

Description

Acct 

code

Footage / 

Quantity

Pathways 

(existing or 

new)

Material 

Investment

Engineering 

Dollars

Placing 

Dollars

Splicing 

Dollars

Vendor/  

Contractor Total Reinforcement/Reusability

Aerial Fiber 82c 272 Existing $117 $7,309 $1,284 $4,218 $972 $13,899.88

Entrance Fiber 82c 93 New $789 $2,436 $1,327 $926 $5,477.94

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

TOTAL 365 $905.95 $9,745 $2,611 $5,144 $971.77 $19,377.82

BTOP Specific Information:

Broadband use 6

extra capacity 42

I hereby certify the estimates contained on this LCR approval form are true and accurate.

9/22/2011
Date

Special Award Conditions: (programmatic)

X * * Building requires a new portal, but the building was constructed less than 50 years ago. BMPs do NOT apply.

NA

NA

X

X

2/17/2012

Date

Approved: 2/23/2012

Date

Approved: X 2/21/2012

DateSignature:                      GIT   Michael L. Todorovich , Project Investigator/Project Director 

DO NOT WRITE BELOW THIS LINE  -  EA, GIT and WVOT use ONLY

WVDNR Clearance

365' of 48 Fiber Cable, 1-Fiber Panel

USFWS Clearance

Signature:                   Teresa Schuller, Environmental Project Manager

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions 

(SAC), including but not limited to:   environmental assessment, etc.

Signature:                   WVOT  John D. Dunlap , Director Infrastucture Design and Operations

38.407033  -82.40495

Fiber Counts:

LCR=365' Fiber Cable                                                                                                                               Spreadsheet=200' Fiber Cable                                                                                                                       

Enviromental Impact: 365' of Fiber new path                                                                                                        Terminated to 

existing 144 Fiber Cable at Pole 450/1 and to new Fiber Panel placed in Gallaher Village Public Library Mechanical Room.

WVDEP Storm Water Clearance

SHPO Clearance

Signature:                   Frontier Representative

Breakdown of Material Investment Additional Comments:  (include location where fiber is terminated and explanation of discrepancies between planned and 

actual)

Location Construction Request (LCR) and Approval Form

**All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov  for approval.  Upon receipt, the request will first be compared to the EA for 

compliance .  Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.**

Community Anchor Institution (CAI) Tenant:

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION.    Failure to obtain this signed 

approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies. 

Customer: State of WV - BTOP Funding

Gallaher Village Public Liabrary
Cabell

LCR #:

COE Clearance

304.957.6905

1209229

Jason Anderson

304.344.7232

Needs entrance conduit placed through back wall of Mechanical Room to complete project.

Cindy Smith

GPS Stop: Approximate Footage to Central Office is 14,000'

Central Office = Huntington HNTNWVDT

38.4072  -82.40545

Brief description of the special 

construction work.

368 Norway Avenue, Huntington, WV  25705  

BBO6A12

GPS Start:  

100% non-reusable

100% reusable feeder route

Entrance cable

Permanent Governmental
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